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The Oversight Committee’s 

Mission is to: 

 
� Ensure bond funds are 
� spent appropriately 
 
� Report to the community 
 
 
Bond Oversight Committee 

Members: 

 

Mark Robison, Chairperson 
RVUSD Parent & PTA member 
 
Robert Anderson, Vice- 
chairperson 
Construction industry 
 
Open 
Sonoma County Taxpayers 
Association 
 
Bill Moberly 
Senior Citizen 
 
Jeff Gahagan, Secretary 
RVUSD parent 
 
Jim Abbott 
Member from public 
at large 
 
Richard Hinman 
Project manager 
 
 
 
 
 

 

 

Synopsis 
 

   On March 2, 2004, the voters of the Rincon Valley Union School District 
approved Measure D, a General Obligation Bond Issue.  The District was 
authorized to issue and sell bonds of up to $23,900,000 to finance identified 
significant repairs and upgrades to existing school facilities, and construct 
buildings to accommodate and support programs.  Unlike a parcel tax, the 
proceeds from the Measure D bonds cannot be used to pay for any educational 
programs of the district.  Measure D bonds may only be used to pay for 
improvements the District’s buildings, facilities and equipment 
 

 

The Committee 
 
   In accordance with Proposition 39 requirements, the District established a 
Citizens’ Oversight Committee.  The purpose of the committee is to monitor the 
expenditure of proceeds from Measure D and to inform the public regarding 
these expenditures.  This committee meets regularly at the District Office to 
receive reports from project personnel, the architect, builders and district 
personnel.  In addition, members of the committee tour the construction sites to 
view progress and have questions answered. 
 
  This is the third report to the community, covering the period from July1, 2005 
to June 30, 2006.  Copies of the previous two reports ending on June 30, 2004 
and June 30, 2005 are on file at the District Office.  In addition to a report on the 
project at large, this report includes the results of a Financial Audit and a 
Performance Audit performed by independent auditors from Stephen Roatch 
Accountancy Corporation, a firm that specializes in school construction audits.  
The district received a clean financial audit with no findings for the fiscal year 
ending June 30, 2006.  The performance audit verified the funds had been 
expended in accordance with the bond measure language and that all rules and 
procedures for spending the bond funds had been followed. 
 
 
 
 
  
 



 
 

 
 

 

The Projects 
 

 

   The project list included repairs, rehabilitation projects and upgrades at each of the seven older school sites.  
Included in this list are new kindergarten classroom buildings at each site and with the exception of Binkley 
School, new library/computer lab rooms.  Binkley School’s existing library was expanded and a computer room 
added to it.  Modernization of office areas, additional spaces for school nurses, and space for speech/language 
teachers and special education were added. 
. 
    Most critically, many of the sites required removal of hazardous materials, upgrading of electrical, lighting 
and fire alarm systems, and installation of new heating systems.  New cabinetry, plumbing, tack walls, light 
fixtures, blackout draperies, clocks, public address systems, carpeting, doors, data outlets, projection screens, 
and more were needed at most sites. 
 
   As of the end of Summer 2006 most all of the repairs and upgrades were complete at all sites.  The main tasks 
remaining are roof repairs on some buildings at some sites.  These will be completed as soon as school lets out 
for summer vacation in June 2007.  
 
 Errata:  The last report commented on the completion of work on the Rincon Valley Charter School.  No 

Measure D bond funds were used for construction of the Rincon Valley Charter School 

 

 

Community Input 
 
 

   In the last report, site level principals and staff made comments regarding their pleasure with the 
improvements and the impacts they were having on the schools.  In this issue we are including the following 
input from a parent representative. 
 
Janette McCabe 
Madrone PTA President 
 
Madrone has benefited enormously from the remodel.  The kindergarten block with the expanded playground is 
a far better environment for our youngest students.  The new library and computer lab are a wonderful addition 
to our school.  The fact that everything at the school is now clean and bright gives our families more pride in the 
school and I believe has added to parental involvement. 
 
 


